

Ref. No.: T3-JHC-LT-23-0005

Date: 20 Jan. 2023

M/s Larsen & Toubro Limited

MAHSR T-3 Project,

1st Floor, Plot No. 61, Zydex Industries, Gotri-Sevasi Road, Gotri,

Vadodara, Gujarat - 390021

Kind Attention: Mr. Akula S Phanendra Kumar (Project Director, MAHSR T3 Package)

(Authorized Representative of M/s. Larsen & Toubro Limited)

Contract Name: Design, Supply and Construction of Track and Track related Works including Testing and Commissioning on Design-Build Lump Sum Price basis for Double Line High Speed Railway between Vadodara (MAHSR Km. 393.700) and Sabarmati Depot and Workshop (MAHSR Km. 509.875) in the State of Gujarat for the Project for Construction of Mumbai-Ahmedabad High Speed Rail [Package No. MAHSR-T-3].

Subject: Completion Management Plan**Reference:**

- 1) MAHSR/T-3/NHSRCL/PLNG/GEN/2022/92 dated 04.10.2022.

Dear Sir,

Please refer to your submission namely 'Completion Management Plan' as detailed in above-mentioned reference. The same has been reviewed and comments are as follows: -

The Contractor submitted Completion Management Plan including the Commissioning Plan, Operation and Maintenance Manuals and 'As-Built' documents Plan, Training Plan, Spares Management Plan, Defects Management Plan in accordance with the Contract., however it is noted that the Contractor has merely reproduced the information as available in the Contract Documents. Some specific comments are as under:

S/N	Clause	Description	PMC-TRS Comments
	3.2.1.1. Role of Contractor before issuance of TOC (Page14)	Invite the RTRI specialist when performing comprehensive function test of OHE and Traction Power Supply according to the project requirements and in line with the practice in Japan. (Power Supply System)	It is not Scope of the Track Contractor.
	3.2.1.2. Role of the Contractor after issuance of TOC (Page14)	Conduct inspection of girder deflection, clearance and elevation during Dynamic Inspection as described in “04150: ests after Completion” of GS. In the case the ests after Completion is not stipulated in the Contract, this clause shall not apply	It is not Scope of the Track Contractor.
	3.2.1.5. Role of Operation Staff (Page15)	Operate track motor cars for safety confirmation prior to test train operation during Miscellaneous Operations Tests / Control Run of Dynamic Inspection.	This sub-clause is only Scope for the Track Contractor. Other clause is not the Scope for the Track Contractor.
	Item No19 of Spare Parts list (Page27)	b. Right Tongue Rail No. 11	Correct number is not 11 but 1.

In view of above, ‘Notice Of Objection (NOO)’ is issued.

Sincerely,



Kazuyuki Tomi
Deputy Project Director
JICC (PMC-TRS)

Copy to:

1. PED/Design/NHSRCL,
2. CPM/Vadodara/NHSRCL
3. CPM/Ahmedabad/NHSRCL